

GOVERNMENT OF TELANGANA

ABSTRACT

Karimnagar Circle –Asst to MPP 2015 -16 Grant – Construction of New MPP building at Sulthanabad (V&M) – According Post facto Extension of Agreement Time up to 31.03.2018 without penalty – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 250

Dated: 17-04-2018.

Read the following:-

- 1.G.O.Rt.No.652, PR&RD (Progs.I) Dept, dt. 13.10.2015
- 2.G.O.Ms.No.23, PR&RD (Progs.I) Dept, dt. 11.02.2014.
3. From the ENC, PR, Hyd, Lr.No.AEE II/DEE/KRMN/MPP Buildings/Sulthanabad/2015, dt.27.01.2018.

<<<>>>

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in his letter 3rd read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time upto 31.03.2018 (379 days) for the work "Construction of New MPP building at Sulthanabad (V&M)", without imposing penalty as the delay is not attributed to the contractor and the EOAT is proposed without fine for completion of balance work as per original agreement and to complete the additional two rooms proposed by the Hon'ble MLA, Peddapally.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT(FAC)**

To

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

Copy to:

The OSD to Minister (PR&RD).

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER